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California High-Speed Train Project Draft Task Order

Task Order No.
1

GENERAL

This Task Order supplements and amends the Construction Contract and Agreement. The
purpose of this Task Order is to authorize MID Facility Work for the MID. Each Facility that
requires relocation will be handled under a separate subtask of this Task Order.

WORK TO BE DONE

1 Agreement

This Task Order is issued in order to authorize MID Facility Work described herein. This Task
Order does not express all of the terms and conditions relevant to MID Facility Work;
accordingly, the Agreement and all of the provisions thereof are incorporated into this Task
Order by this reference. Capitalized terms used but not identified in this Task Order shall have
the definitions set forth in the Agreement. All attachments referenced in this Task Order are
incorporated herein by such reference. All MID Facility Work shall be performed in accordance
with the requirements of the Agreement and, in the event of any inconsistency between the
provisions of this Task Order and the Agreement, the provisions of the Agreement shall prevail.

2 Scope of Work

MID Facility Work as defined in the definitions section of the Agreement is incorporated by
reference. Each separate Facility that requires Relocation will be treated as a subtask to this
Task Order.

2.1 Location and General Description of the Work Covered by this Task
Order (Including Disposition of Existing Facilities):

The Authority’s Contractor will furnish all labor, material, equipment and supervision required
to complete the relocation of Facilities and appurtenances. All work shall be performed
substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16
consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract
Package 1C, a copy of which is on file in the Authority’s office at 770 L St, Suite 800,
Sacramento, CA 95814.

2.2 MID Facility Work to be Performed by Parties Pursuant to this Task
Order:

The Authority’s Contractor performs all design and construction services for MID Facility
Work. The MID will review and approve Facility plans and be entitled to have a reasonable
number of representatives on site of HST Project to verify that MID Facility Work is being
properly performed by the Authority’s Contractor and approve that MID Facility Work.
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2.2.1 Subtask 1.01

Scope:  Design, proper permits, construct bypass facilities, traffic control, dewatering and
protect in place “Main Canal” located adjacent to SR 145 and the BNSF rail road track in
Madera County. Caltrans vertical clearance requirements for MID maintenance roads on either
side of canal are to be met.

Duration of
Estimated Period of Performance: Project

Estimated value of this MID Facility Work: $240,000

2.2.2 Subtask 1.02

Scope:  Design, secure permits, construct bypass facilities, traffic control, dewatering and
protect in place “Fresno River” in Madera County. New facilities are to be built to ensure that
existing maintenance roads meet Caltrans vertical clearance requirements on either side of
Fresno River.

Duration of
Estimated Period of Performance: Project

Estimated value of this MID Facility Work: $240,000

2.2.3 Subtask 1.03

Scope:  Design, secure permits, construct bypass facilities, traffic control, dewatering and
construct a bridge structure to allow HST to go over “Cottonwood Creek” in Madera County.

Estimated Period of Performance: 12 Months

Estimated value of this MID Facility Work: $6,124,040

2.2.4 Subtask 1.04

Scope: Design, secure permits, construct bypass facilities, traffic control, dewatering and
relocate “Lateral 6.2-14.0” located between Ave 11 and Ave 10 in Madera County. Relocation
includes backfilling existing canal, reconstructing turnouts (irrigation services), access roads
and reconnecting turnouts to existing facilities. MID Facility Work is shown on Drawing “Task
1/Subtask 4&5, Lateral 6.2 — 14.0 at Ave 10”.

Estimated Period of Performance: 12 Months

Estimated value of this MID Facility Work: $2,032,500

2.2.5 Subtask 1.05

Scope:  Design, secure permits, construct bypass facilities, traffic control, dewatering and
relocate “Lateral 6.2 — 14.0” at Ave 10 proposed grade separation embankment. Automated
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facilities may be required to counter access restrictions. MID Facility Work is shown on
Drawing “Task 1/Subtask 4&5, Lateral 6.2 — 14.0 at Ave 10”.

Estimated Period of Performance: 12 Months

Estimated value of this MID Facility Work: $240,000

2.2.6 Subtask 1.06

Scope:  Design, secure permits, construct bypass facilities, traffic control, dewatering and
construct a box culvert to allow HST to go over “Lateral 6.2” between Ave 10 and Ave 9 in
Madera County. MID Facility Work includes trash racks, automatic gate at head of lateral 6.2-
14.0 located approximated 1,500 feet west of HST crossing and within lateral 6.2 just west of the
lateral 6.2-14.0 head and check structure at SR99 entrance structure to counter access
restrictions. MID Facility Work is shown on Drawing “Task 1/Subtask 6 — 6.2 at Ave 9 V2 -
Option 1”.

Estimated Period of Performance: 6 Months

Estimated value of this MID Facility Work: $400,000

2.2.7 Subtask 1.07

Scope:  Design, secure permits, construct bypass facilities, traffic control, dewatering and
realign meter boxes at “Lateral 6.2-13.4” and turnouts at the Ave 9 and Road 32 intersection.
Reconstruct check structure north of roadway right of way in kind, provide access roadway
between right of way and check structure and reconstruct existing turnouts in kind (south of
Ave 10 and east of HST, and south of Ave 10 and west of HST to wet well. MID Facility Work is
shown on Drawing “Task 1/Subtask 7 — Lat 6.2 - 13.4 at Ave 9”.

Estimated Period of Performance: 6 Months

Estimated value of this MID Facility Work: $240,000

2.2.8 Subtask 1.08

Scope: Design, secure permits, construct bypass facilities, traffic control, dewatering and
construct a box culvert to allow HST to go over “Lateral 6.2-9.2” near Ave 8 in Madera County.
MID Facility Work includes trash racks and automatic gates to counter access restrictions. MID
Facility Work is shown on Drawing ”Task 1/Subtask 8 — Lat 6.2 - 9.2 at Ave 8.

Estimated Period of Performance: 6 Months

Estimated value of this MID Facility Work: $400,000

2.2.9 Subtask 1.09

Scope: Design, secure permits, construct bypass facilities, traffic control, dewatering and
relocate and replace irrigation FACILITIES to allow HST to go over “Lateral 6.2-9.2-5.0” near
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Ave 7 in Madera County. MID Facility Work is shown on Drawing “Task 1/Subtask 9 — Lat 6.2
-9.2-50at Ave7”.

Estimated Period of Performance: 6 Months

Estimated value of this MID Facility Work: $240,000

2.2.10 Subtask 1.10

Scope: AUTHORITY’S CONTRACTOR shall reimburse MID for all costs resulting from
plan check review, permits, inspection and testing (inspection & testing in an oversight Quality
Assurance capacity only). AUTHORITY’S CONTRACTOR is still responsible to provide
Quality Assurance and Quality Control for design and construction through project completion
and closeout.

Duration of

Estimated Period of Performance: Project
Estimated value of this MID Facility Work: $150,000
3 Project Schedule

Deadlines for the completion of MID Facility Work are provided for in the contract between the
Authority and the Authority’s Contractor.

3.1 Schedule for MID Facility Work (This Task Order Only)

The Authority’s Contractor shall complete the design work in accordance with the schedule
specified in this Task Order. The Authority’s Contractor shall commence construction work
only after acceptance of the final design for such work in accordance with Appendix A — Design
Build Procedures of the Agreement. The Authority’s Contractor must comply with or receive a
written variance for applicable city and county laws, regulations, and ordinances including
permitting, inspection processes, work hours regulations, traffic management plan, dust control
and noise regulations.

Design: Construction:

The permitted
construction window
is typically October 1
through February 22,

however it is
Start Date: June 2013 Start Date: determined each year
by the MID based on
hydrologic conditions.
An exception to the
above construction
window requirement
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can only occur by
mutual agreement
between Authority’s

Contractor and MID.
Completion Date: December 2013 Completion Date: February 2017
4 Performance of Work
4.1 Design

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be
substantially in accordance with the Proposed Preliminary Design (see Appendix A — Design
Build Procedures of the Agreement) and shall be consistent with 30% design submittal of the
HST Project plans. All plans for MID Facility Work are subject to review by the Authority, the
MID, and the Authority’s Contractor, in accordance with the time frames and procedures set
forth in Appendix A — Design Build Procedures of the Agreement.

By MID: The MID will review Facility plans and be entitled to have a reasonable number
of representatives on site of HST Project to verify MID Facility Work is being properly
performed by the Authority’s Contractor.

By Authority’s Contractor: The Authority’s Contractor performs all design and construction
services for MID Facility Work.

4.2 Construction

The Authority’s Contractor will perform all the construction services for the MID Facility Work.
The construction of MID Facility Work shall be performed substantially in accordance with the
final Facility plans. Deviations from the final Facility plans may occur only in conformity with
the Agreement.

5 Liability For Work

In accordance with section 3.11, “Liability for Work,” of the Agreement, the MID and the
Authority shall each be responsible for the cost of MID Facility Work as specified herein.

The total estimated cost for MID Facility

Work is: $10,306,540

5.1 Cost Allocation
To be determined by Prior Rights.

6 Cost Estimate

The amounts stated herein are estimates of the costs associated with MID Facility Work.
Authorized expenditures and reimbursements will be based on the terms of the Agreement.
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6.1 For Work by MID

The MID’s costs for MID Facility Work shall be developed pursuant to section 3.19, “Payment of
Work,” of the Agreement, and shall be performed in accordance with the procedures set forth in
section 3, “Work to be Done” and Appendix A — Design Build Procedures of this Agreement.

6.2 For Work by Authority’s Contractor
The Authority has prepared an initial cost estimate in the amount of $10,306,540

for MID Facility Work included in this Task Order.

The Authority’s Contractor shall prepare an independent cost estimate for MID Facility Work
which shall be submitted for the Authority’s approval. Such estimate will reflect appropriate
estimated charges for Betterment and salvage value, if any. Upon approval, the parties shall
revise this Task Order to incorporate the approved estimate.

7 Betterment, Accrued Depreciation, Salvage

The MID shall credit the Authority for the actual cost of any Betterment, salvage value, and
accrued depreciation on the Facilities as required pursuant to the Agreement, and pay the the
Authority’s Contractor for the actual cost of any Betterment constructed by the Authority’s
Contractor.

MID Facility Work in this Task Order does not include any Betterment.

8 Billing and Payment

Billing and payment shall be in accordance with section 3.20, “Invoicing Procedures,” of the
Agreement.

9 Contacts

The contacts for this Task Order will be as follows:

MID:

Authority:

Authority’s Contractor:
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